

15 December 1977

STATINTL

MEMORANDUM FOR: Director, ODP
FROM : [REDACTED]
Acting Deputy Director for Processing
SUBJECT : Processing Weekly Report

Tasks Accomplished

1. SPD implemented modifications to HASP in the Special Center on 11 December. The modifications realigned the priorities on the initiators for CAMPROD and permit better throughput for batch jobs. [REDACTED]

STATINTL

2. System availability during the past week for GIMPROD was 100%. CAMPROD and GIMDEV availability was 99%. [REDACTED]

STATINTL

3. Production processing of all 1977 CFC campaign data has been completed. [REDACTED]

STATINTL

Tasks Planned

STATINTL

The cables for the Amdahl test configuration will be installed in the [REDACTED] Center on 17 December.

Problems

STATINTL

The GIM printer at [REDACTED] Building is occasionally experiencing garbled lines of print. [REDACTED]

STATINTL

[REDACTED]

STATINTL